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Project Name:  Tok-Chistochina Regional Intertie Project (Denali) 

Grant # DE-FC07-04ID14538 

Period of Report:  Third Quarter 2005 (July 1 to September 30, 2005) 

Project activities completed:  
Chistochina Project 

A solution to crossing the Chistochina River was established and construction begun. Electric 
Power Systems (EPS) designed the utility attachment to the new Chistochina Bridge.  
Teleconferences with EPS and DOT Bridge Design yielded slight modifications made to final 
support system.  Wilder Construction installed the underground conduit from the new bridge 
to the riser pole location.  When Wilder Construction terminated bridge attachment hanger 
system installation, Yukon Construction was contracted the installation process.  Bridge 
attachment materials ordered and shipped 

Utility easement with BLM, NPS, DNR, DOT, and Ahtna are in the permitting application 
process.  DOT utility easement has been granted 

Slana Project 
The main three-phase line construction is complete with 16 customers hooked up to 
commercial power.  We are still waiting for a few of the local residents to acquire their meter 
bases so we may hook them up to their service drops, while the search for a few landowners, 
who have moved away, still continues.  

The final generator module foundational pad construction was successfully completed by a 
local contractor, gravel was hauled in and compacted with a grade slope away from the fuel 
tank, and lowered the module onto its timbers.  The heat loop from the power plant to the 
Slana School was installed in the ground and we are waiting for the school district to obtain 
the needed glycol for the system.   

Bureau of Land Management (BLM) permitting process continues waiting for a line route 
determination.  A BLM Archaeologist conducted walking surveys throughout the Two Mile 
Trail area.  BLM also conducted an environmental assessment for this area the results 
pending.  BLM stated that once the line route has been determined, right-of-way clearing may 
begin after the ground freezes and the snow fall to minimize the impact.  AP&T Line 
Foreman traveled the Two Mile Trail alternate route after August / September rains and 
found this route hold deep water.  A request was made to be build the line close to the road 
prevent future troubleshooting and maintenance access issues.  

To alleviate several Glenn Hwy road crossings, BLM and DOT granted utility easement to 
build an eight-pole single-phase line extension to provide service to six customers. The route 
was determined by the Line Foreman and staked, flagged, and cleared.   
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Project existing or potential problems:  
Archaeological and cultural findings during ground disturbing activities stall the project. 

Government agencies take longer than expected to determine utility line placement. 

Copper Valley Telephone has been slowing construction progress by delaying 
telephone location identification in the new areas. 

Activities targeted for Next Reporting Period, Fourth Quarter 2005: 
Chistochina Project   

All permit applications be completed and obtain legal documents from residents. 

Underground cable ordered and pulled through the conduit 

Meeting with the local residents for preliminary site surveys and to acquire needed legal 
paperwork 

Slana Project  
Continue locating landowners 

Correct the settling Slana School pad mount transformer pad 

Slana School waste heat loop utilizing the power plant waste heat 

Bury the telephone lines from CVTC pedestal to APC step-up bank pole  

Continue working through permitting issues with BLM & NPS  

Joint community meeting with BLM, NPS, and APC  

Line route determined and Start staking & flagging line 

Order line construction materials 

Start line construction 


